
STOCKTON WORKS UPDATE    DECEMBER 2021

BEACH ACCESS

Works are weather permitting. For the latest information and to read previous updates, visit www.newcastle.nsw.gov.au/stockton-works 

Meredith Street: OPEN

Hereford Street to Pembroke Street: CLOSED

Lexie’s: OPEN

Little Beach: OPEN

Stockton Beach from King Street: CLOSED

Mitchell Street seawall stairways: CLOSED

Stone Street, at the north end of Mitchell Street seawall: 
CLOSED. Works at Barrie Crescent Reserve will be finished 
soon, including a new beach accessway off Griffith Street

STOCKTON CMP 2020 DELIVERY
Sand
City of Newcastle (CN) are undertaking a significant amount of 
work to manage the coastal hazards that continue to impact 
Stockton Beach.

Offshore Sand:  We have provided feedback on the 
draft Sand Assessment Report and are waiting for the 
Final Report from Department of Regional NSW - Mining, 
Exploration and Geoscience (MEG) to be released.  
In the meantime, we are working closely with our 
Legal Team to ensure that we are working within the 
constraints of the legislation and interpreting the 
requirements of both sand extraction and sand placement.  
A ‘Request for Quotation’ for a ‘Review of 
Environmental Factors’ for sand placement on 
Stockton Beach is currently being undertaken to 
prepare us for when sand does become available. 

Harbour Sand: We are working with the Port of 
Newcastle to ensure that Stockton is identified as the 
primary beneficial reuse location in the renewal of the 
Sea Dumping Permit and Long-Term Monitoring and 
Management Plan. This will support the continued supply 
of suitable sand from the maintenance dredging activities.   

Amenity Sand Nourishment: We are progressing with the 
approval work associated with the delivery of a cost-
effective amenity nourishment program for Stockton 
Beach, as identified in the Stockton CMP 2020. Amenity 
nourishment is placing smaller volumes of sand in 
high use locations to improve the appearance of and 
access to the beach while we work towards confirming 
the multiple pathways for mass sand nourishment. 

Dune Protection: We are continuing with the successful 
use of straw bales and coir logs to help trap sand and  
reduce the impact of wave overtopping along the dune 
system at Meredith Street and Corroba Oval in Stockton.  
Please be respectiful of these works and don’t step on 
or over the straw bales to give them the best chance 
of providing additional resilience to our coastline. 

Sand Scraping: Favourable weather throughout spring 

means we can re-commence sand scraping operations 

along key areas of Stockton Beach. Sand scraping is an 

important activity to undertake as it provides increased 

coastal resilience to the dunes and dune vegetation 

by taking naturally deposited sand on the beach and 

moving it to the dune area where it is needed most.  

Scraping was successful in October and is  scheduled to 

occur again this month, pending weather. If you see our 

works crews undertaking sand scraping, please follow the 

direction of signage to allow us to complete the work safely.    

Barrie Crescent Rock Bag Structure: Construction of 

the 210 metre long temporary protection structure 

made of up 1260 ‘Kyowa Rock Bags’ is complete 

and ‘make good’ work at the site is being finalised. 

- Barrie Crescent:  Fencing, vegetation, turfing 

and installation of protective traffic deterrents are 

expected to be complete by the end of the year  

- Ballast Ground: Work to remove the left-over material,

re-instate the turf and remove the fencing at the Ballast

Ground will start soon and should be complete by the end

of the year, provided that the turf underneath the materials

is still in good condition and does not need replacing.

Status of Seawall Upgrades: We are investigating suitable 

rock sources for the rock nourishment of the Mitchell 

Street and  Stockton Surf Life Saving Club (SLSC) seawall. 

We are also in the process of evaluating the results of 

testing with industry experts and quarry proprietors.

King Street - Northern Breakwater: A legal agreement 

with the Port of Newcastle is being finalised and jointly 

funded work is expected to start in the first quarter of 2022. 

Structures

The continued use of closed accessways is damaging Stockton’s coastline, and vandalism is posing an ongoing 

challenge and a risk to the community.   Please respect works crews and follow directional signage.

As we come to the end of 2021, work continues to progress on a range of important projects for Stockton.
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Extended Stockton Development

 

Buried Terminal Protection Structures: Investigation 

and design work is underway for the three proposed 

buried terminal protection structures (southern end 

of the Mitchell Street seawall, at the SLSC seawall at 

Dalby Oval and at the Stockton Holiday Park) as per 

the Stockton CMP 2020. These structures will provide 

permanent protection for public and private assets at 

these high-risk locations, during future erosion events. 

 

The evaluation of the four coastal management options 

identified by the feasibility assessment has been 

completed. The evaluation considered economic and 

non-economic factors. The economic assessment uses a 

cost benefit analysis where the costs and benefits of each 

scheme were compared with a base case of ‘no action’. 

The non-economic evaluation considered 13 assessment 

criteria across four groups - performance, environment, 

social and implementation - with each management 

scheme assessed based on its expected performance 

relative to the base case and the other schemes. 

The non-economic assessment incorporates the previous 

feedback from the Stockton Community Liaison Group 

(SCLG), agency stakeholders and community survey results 

from earlier in the year. This information is contained in the 

Evaluation Report and will be presented at this month’s 

SCLG meeting.

 

The upgrade of Mitchell Street continues, with civil works 

to footpaths and kerb and guttering being delivered in 

stages. As we near the end of the year, work areas along 

Mitchell Street will be tidied and secured, before our 

crews return in January. This will minimise disruption for 

locals and visitors over the busy holiday period. For more 

information visit newcastle.nsw.gov.au/localcentres 

 

Tree planting along the South Stockton foreshore and 

Pitt Street Reserve has been completed and is already 

providing much needed shade and amenity for Stockton 

residents and visitors to this area. 

Mitchell Street Local Centre Upgrade 

Foreshore Landscaping

Image: Landscaping works are in the process of being finalised 
at the Barrie Crescent Reserve

Structures Continued


