
Moore St Birmingham Gardens - Village Centre: 

Public Domain Planning Process Flow Chart

Community were invited to identify issues via on online survey.
Advertised with two signs in Moore St Birmingham Gardens - Village Centre,

via social media and Have Your Say post cards delivered to properties 
within Village Centre.

City of Newcastle collated the results of the Online Community Survey

Draft Moore St Birmingham Gardens Village Centre Public Domain Plan and 
Traffic Plan prepared based on site analysis and community issues.

Site analysis and photographic survey.

Public Exhibition: Community invited to submit comment. 
Advertised with two signs in Moore St Birmingham Gardens - Village Centre,

via social media and leaflets delivered to properties within Village Centre.

City of Newcatle reviewed community submissions 

Final Moore St Birmingham Gardens Village Centre Public Domain Plan and 
Traffic Plan is communicated to public and City of Newcastle Staff.

Letters to exhibition respondents,
 and website updated with final plans 

The Plan will be broken into stages for preliminary costing.
Project stages will be budgeted for in City of Newcastle’s forward program

Ongoing investigations such as geotechnial survey
and underground utilities location will be undertaken to inform civil and 

landscape detail design. Detailed costings will be undertaken.

Internal or external construction resources will be procured and 
a construction environmental management plan (CEMP) will be developed.

Timeframes and staging for construction work will be defined.

Regal Cinema presented to the elected Council at a Public Voice session on 
18.09.18. Project put on hold due to a number of issues raised through the 

Public Voice process. 

City of Newcastle to undertake further investigation of design options.

Further investigations and community consultation 
to be undertaken. Public Exhibition dates to be advised.

The elected Council will determine whether the Final Moore St Birmingham 
Gardens Village Centre Public Domain Plan and Traffic Plan is approved. 

Date to be advised.

In response to community submissions regarding loss of parking City of Newcastle
undertook parking surveys on 23 & 24 June 2018. Two options for additional 

parking were developed.   

City of Newcastle will provide the community and business owners with 
information about the timing and process for Stage 1 construction work

City of Newcastle will continue to communicate with the public to minimise 
disruption during the construction phase. Construction of Stage 1Construction of Stage 1
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Council to determine Final PDP:

Date to be advised
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Public Exhibition of Draft PDP:

28 May - 25 June 2018

 

Public Exhibition of Draft PDP:

28 May 25 June 2018
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Community Survey: 

6 to 20 December 2017

Community Survey:

6 to 20 December 2017
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