



Stockton Works Update

May 2022



We are continuing to work with the Stockton community to help protect the coastline and upgrade the town centre.

Following two severe weather events in April, specialist contractors have completed remediation work along Stockton Beach including reinstating the accessway at Lexie's Café. A significant amount of natural debris has also been cleared, including at the location of the Barrie Crescent protection structure. All seawalls were inspected and emergency stabilisation works were completed as required. While repair work along the beach is underway, we ask the community to adhere to signage and follow any directions from staff.

Stockton CMP Delivery Structures

Barrie Crescent Rock Bag Structure: Temporary road works have been completed on Barrie Crescent, at the corner of Griffith Avenue. It will re-open as a two-way road marking the completion of the rock structure project.

Status of Seawall Upgrades: Tender responses for rock sourcing for seawalls at King Street, Mitchell Street and at the Surf Life Saving Club have been assessed and a supplier will be appointed soon.

Buried Terminal Protection Structures: The feasibility assessment and concept design for the buried terminal protection structures is complete and ready for endorsement ahead of progression to detailed design.

Sand

Harbour Sand: CN is currently working with the NSW Government on funding opportunities for Stockton Beach nourishment under the Federal Government's Coastal and Estuarine Risk Mitigation Program.

Sand Placement: An external consultant is currently developing a concept design for sand placement. Engagement with Crown Lands is being undertaken in relation to placement approvals. A request for quotation has been issued to undertake an environmental assessment in relation to sand placement.

Beach Scraping: Due to the condition of the beach following severe weather events, sand scraping was cancelled in April.

Extended Stockton CMP Development

The process to draft management actions for the Extended Stockton Coastal Management Program has commenced. The process is expected to take several months as it involves extensive government agency engagement.

Mitchell Street Local Centre Upgrade

The new footpath along Mitchell Street, between Crown and King streets, is in place with footpath patterning occurring over the coming weeks. Preparation of the concrete tree pits along the western side of Mitchell Street is underway ahead of tree planting between Crown and King Streets.