



UNDERWAY

Repairs to **Newcastle City Hall's** western and northern facades.

Road and drainage construction **Council Street Cooks Hill** between Dawson and Darby Street including the Darby Street intersection.

Construction of Cell 9 (Stage 2) landfill at **Summerhill Waste Management Centre**.

Construction of inclusive playground stage 1 at **Stevenson Park Mayfield West**.

Smart City and footpath upgrades along **Wharf Road Newcastle** between Watt Street and Queens Wharf.

Footpath, drainage and pedestrian improvements at **Janet Street** and **Algie Street Jesmond**.

Footpath, drainage and pedestrian improvements at **Croudace Road Elmore Vale**.

Multipurpose court improvements at **Empire Park Cooks Hill**.

Raised pedestrian crossing and drainage improvements at **Morehead Street Lambton**.

Footpath and stair construction at **Lloyd Street Merewether**.

Drainage improvements on **Beaumont Street** at **Maitland Road Islington**.

Construction of drainage, kerb and gutter in **Sharpe Street Mayfield**.

Investigations and potential partial/full demolition of the former Hamilton Bowling Club building, **Gregson Park Hamilton**.

Replacement of cricket nets at **Wallsend Park Wallsend** and **Lynn Oval Stockton**.



Stevenson Park, Mayfield West

COMING UP

Road and drainage construction **Railway** and **Albert Street Wickham**.

Ground renovation works at **Mitchell Park Merewether**.

Road and drainage upgrades at **Llewellyn Street Merewether** local centre.

Road and drainage, and park upgrades at **Joslin Street Kotara** local centre.

Drainage improvements and the reconstruction of the laneway between **Pembroke** and **Cardigan Street Stockton**.

Project delivery is weather permitting.

For further information about major projects and works please see:

newcastle.nsw.gov.au/Council/News/Projects-Works