
Wallsend Local Centre: 
Public Domain Planning Process Flow Chart

Presentation of site analysis. Community were invited to identify issues.
Advertised at Wallsend Winter Fair,

with six signs in Wallsend Local Centre,
and Have Your Say post cards delivered to properties within Local Centre.

City of Newcastle produced report on the results of the Consultation Session

Draft Wallsend Local Centre Public Domain Plan and Tra�c Plan prepared 
based on site analysis and community issues.

Site analysis and photographic survey.

Community invited to submit comment. 
Advertised with: eight signs in Wallsend Local Centre, 

a poster in Stockland Mall and a display in Wallsend Library,
Newcastle Herald 3 May 2017, Novopulse, social media,

lea�ets delivered to properties within Local Centre,
exhibition information posted on City of Newcastle’s webpage.

Draft plan presented to Wallsend Business Association meeting 1 May 2017
Community information session held 8 May 2017.

Review of submissions and �nalisation of Wallsend Local Centre Public Domain 
Plan and Tra�c Plan.  Exhibition respondents advised by letter and email 

on 11 May 2018 of the Council Meeting date and where to review the �nal plan

Exhibition of separate tra�c plans for Bunn St and Cowper St to address 
issues raised by the community. Exhibited from 12 March to 11 April 2018.

Advertised in Herald 14 March 2017 and lea�ets delivered to 
a�ected businesses and property owners.  

Final Wallsend Local Centre Public Domain Plan and Tra�c Plan 
is communicated to public and City of Newcastle Sta�.

Letters to exhibition respondents,
 and website updated with �nal plans 

The Plan will be broken into stages for preliminary costing.
Project stages will be budgeted for in City of Newcastle’s forward program

Ongoing investigations such as geotechnial survey
and underground utilities location will be undertaken to inform civil and 

landscape detail design. Detailed costings will be undertaken.

Internal or external construction resources will be procured and 
a construction environmental management plan (CEMP) will be developed.

Timeframes and staging for construction work will be de�ned.

Council approved the Wallsend Local Centre Public Domain Plan and Tra�c Plan
with the inclusion of separate tra�c plans for Cowper St and Bunn St. 

City of Newcastle will provide the community and business owners with 
information about the timing and process for each stage of construction work.

City of Newcastle will continue to communicate with the public to minimise 
disruption during each stage of construction work. Construction in stages

Staging and costing

Detail Design 

Planning for construction

Community Information
about Construction

Finalisation of 
Public Domain Planning Process

Council  approval:
22 May 2018

Public Exhibition Cowper and Bunn:
12 March to 11 April 2018

 
Final Public Domain Plan 

and Tra�c Plan

Public Exhibition of Draft Plan:
3 May to 31 May 2017

 

Draft Public Domain Plan 
and Tra�c Plan

Consultation Report

Community Consultation Session: 
Held on 16 Nov 2016

Site Analysis

We are here

and here


