Blackbutt Village Orchardtown Rd :
Public Domain Planning Process Flow Chart

Site Analysis

Site analysis and photographic survey.

Community Survey:
6 to 20 December 2017

Presentation of site analysis. Community were invited to identify issues.
Advertised with two signs in Blackbutt Village Orchardtown Rd
and Have Your Say post cards delivered to properties within Village Centre.

Consultation Report

City of Newcastle collated the results of the Community Survey

Draft Public Domain Plan
and Traffic Plan

Public Exhibition of Draft Plan:
2 March to 23 April 2020

Final Public Domain Plan

Draft Blackbutt Village Orchardtown Rd - Public Domain and Traffic Plan prepared
based on site analysis and community issues.

Community invited to submit comment.
Advertised with newspaper adverts, via social media, with signage and posters
in Blackbutt Village Orchardtown Rd, and Have Your Say post cards delivered
to properties within the Village Centre.

and Traffic Plan

Review of submissions and finalisation of
Blackbutt Village Orchardtown Rd - Public Domain and Traffic Plan .

Council approval:
22 September 2020

Finalisation of

The elected Council approved the
Final Blackbutt Village Orchardtown Rd - Public Domain and Traffic Plan

Public Domain Planning Process

Final Blackbutt Village Orchardtown Rd - Public Domain and Traffic Plan
is communicated to public and City of Newcastle Staff.
Notification of exhibition respondents,
and website updated with final plans

Detail Design

Ongoing investigations such as geotechnial survey
and underground utilities location undertaken to inform civil and
landscape detail design. Detailed costings undertaken.

Planning for construction

Community Information
about Construction

Internal or external construction resources procured and
a construction environmental management plan (CEMP) developed.
Timeframes and staging for construction work defined.

City of Newcastle will provide the community and business owners with
information about the timing and process for Stage 1 construction work

Further community engagement will be undertaken on timed parking
and the design of plaza spaces.
The results of these investigations will inform the detail design.

We are here Additional Community
Engagement
and here Construction of Stage 1

City of Newcastle will continue to communicate with the public to minimise
disruption during the construction phase.




